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Weekly project construction meetings continued (on Mondays) at the site to discuss safety and
upcoming work activities. This ensures continual communication between the Lower Elwha
Klallam Tribe (LEKT), Washington State Department of Transportation (WSDOT), Kiewit-
General, and Cascadia Archaeology.

Sheet Pile Removal Progress

e Asof July 26, 2007, crews have removed 2,000 lineal feet of sheet pile. Approximately
900 L.f. of sheet pile remain. Difficulty of pulling sheet pile varies from pile to pile. The
deep piles with over 60" of embedment are very difficult to remove.

¢ The following amounts of sheet pile have been removed:
July 16 —26: 100 L.f.
July 2 —12: 100 L.f.
June 18 — 28: 1,000 Lf.
June 6 - 14: 800 L.f.

e Approximately 70% complete as of July 26, 2007
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24-July-2007. Preparing to remove more sheet piles.
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Shotwell Dirt Pile Transport
e OnJuly 26, crews completed transporting 19,800 cubic yards of dirt from the Shotwell
Recycling Facility to the graving dock site. This activity began on June 25, 2007
e A final walk through will be conducted to look for minor remaining materials
e 99% complete as of July 26, 2007
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O. Dirt removed from SotweII cycling Facility

i

25-July-2

WSDOT Port Angeles Remediation Progress Report #4 August 3, 2007
Contact: HCB Project Office, 253-305-6400 Page 2



PN ) Port Angeles Graving Dock Remediation
" g:::ll'lt‘l?l?rnitfa'lt'sansportation BI'WGEkIy Progress Report #4
July 16 — July 26, 2007

Concrete Pad Removal Progress
e 100 % complete as of June 21, 2007

2007 .06.26

26-June-2007. View of area where concrete pad once was.

WSDOT Port Angeles Remediation Progress Report #4 August 3, 2007
Contact: HCB Project Office, 253-305-6400 Page 3



A < Port Angeles Graving Dock Remediation
7‘ Washington State i
" Department of Transportation Bi Weeﬁlzlsrfgie‘]s jligg,oéto’gé;

Concrete Trench Drain Removal Progress
e 100% complete as of June 26, 2007

27-June-2007. Backflling area e trench drain was removed.
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